
148 Weston Road - Proposed Parking Logistics Plan

Construction Gate Entrance

 Construction Site Fence

Pedestrian Vehicle Traffic

Legend:

Pedestrian Walk Way Path

Construction Vehicle Traffic

Construction Manpower
Parking Spaces

Field Office Trailer

Approximately 9-12 Temporary
Parking Spaces Within Confines
Of Project Site During Certain
Phases Of Construction As
Defined Under General Notes
Section Of This Plan.

General Notes

Construction Phase 2 Parking Plan:
Average Projected Manpower = 16 - 18:
Site Preparation i.e. Earthwork, Utilities,
Earth Retention, Foundations, & Steel &
Wood Structure, & Establish Parking Area
# 2 & 3 = All Parking Will Be Maintained
On Project Site In Parking Area # 1 & 2

Pedestrian Sidewalk

Construction Phase 3 Parking Plan:
Average Project Manpower = 40 - Exterior
Envelope & Interior Fit-Out Operations =
All Parking To Be Maintained On Project
Site Area 1 & Within Bldg. Basement
Garage Area # 3 With Temporary Life
Safety Systems In Place & Monitored By
3rd Party Company i.e. Temporary FP Dry
System, Carbon Dioxide Detection
System, Heat Detection

Construction Phase 4 Parking Plan:
Average Project Manpower = 20 -
Landscaping, Punch-List, C of O Process =
All Parking To Be Maintained On Project
Site Area 1 & Within Bldg. Basement
Garage Area # 3 With Temporary &/or
Permanent Life Safety Systems In Place
& Monitored By 3rd Party Company i.e.
Temporary &/or Permanent FP Dry
System, Carbon Dioxide Detection
System, Heat Detection

Construction Phase 1 Parking Plan:
Average Projected Manpower = 6 - 8:
Temporary Fencing, Erosion Control, Site
Preparation i.e. Site Grubbing, Tree
Removal, Limited Earth Removal, Establish
Parking Area 1 = All Parking Will Be
Maintained On Project Site In Parking
Area # 1.

Future Sidewalk Expansion
Pending Licensing
Agreement with the Select
Board for Licensing of
Temporary Parking

Approximately 12-14 Temporary
Parking Spaces Within Confines
Of Project Site During Certain
Phases Of Construction As
Defined Under General Notes
Section Of This Plan.

Proposed New Bldg.

Approximately 23 - 32  Temporary
Parking Spaces Within Bldg.
Basement Parking Garage During
Certain Phases Of Construction As
Defined Under General Notes
Section Of This Plan. Please Refer
To Parking Layout As Shown On
2nd Page Of This Plan.
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